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DATE:  March 28, 2002

WORKING GROUP / TASK 6:         CO-CHAIRS: Jean-Luc BALLENGHIEN   AIRBUS
                         Vidmantas VARIAKOJIS     BOEING

MEMBERS:
FAA Steve Slotte
JAA/CAA Dave Tudor
JAA/LBA Peter Teichert
JAA/DGAC Jerome Bruel
Airbus                                     Christian Garros
Airbus                                     Dominique Chevant
ALPA Ken Elias
Boeing Ashok Bhattacharya
Boeing Issa Ghoreishi
Bombardier Petar Glamoclija

British Airways David Harrison
Cessna Michael Richardson
Dassault Aldo Pezzetta
Delta                                       Rob Lyon
Kelowna Flightcraft               Tony Fishlock
SAE Dave Allen
Thales Avionics Patrick Ryan
Transport Canada Jean Cartier
Tyco Electronics Walter Cinibulk

PAST MEETINGS:

FUTURE MEETINGS:

DATE

March 28, 2001
May 16-17, 2001
June 12-14, 2001
August 21-24, 2001
November 6-9, 2001
December 18/20 & January 15/17
January 28-Feb.1, 2002
February 20-21
March 18-22, 2002

May 20-24, 2002
June 10-14, 2002

LOCATION

Seattle (ATSRAC)
BAE  Filton Bristol    (ARAC  ESHWG)
Boeing, Long Beach   (WSHWG)
Airbus, Toulouse         (ESHWG/WSHWG)
Boeing, Seattle            (ESHWG/WSHWG)
Boeing LB/AI Toulouse     (‘Editors’ Only)
Dassault, Paris             (ESHWG/WSHWG)
Gatwick                       (‘Editors’ Only)
Bombardier, Montreal (ESHWG/WSHWG)

BA, Gatwick               (ESHWG/WSHWG)
Airbus, Toulouse         (ESHWG/WSHWG)
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OVERVIEW:

SUB-TASK#                               DESCRIPTION                                    ESTIMATED                                     STATUS
                                                                                                            COMPLETION DATE              (RED/GREEN/YELLOW)

TASK 6.1 Establish a Harmonization Working Group (HWG) June 2001                                 Green/Done

TASK 6.2 Develop Coordination Process with ARAC                     June 2001                             Green/Done

TASK 6.3  Develop Coordination with other ATSRAC WG’s         July 2001                             Green/Done

TASK 6.4 Combine current FAR/JAR’s
                      Start                                                                                   June 2001                           Green
                      Technical agreement                                                        January 2002                     Yellow
                      Final agreement                                                                March 2002                       Green

TASK 6.5 Address aging characteristics in new wire systems rule
                      Start                                                                                   June 2001                            Green
                      Technical agreement                                                        January 2002              Yellow !!!!Green.
                      Final agreement                                                                March  2002                        Green.

TASK 6.6 Wire System Safety Assessment Requirements
                      Start                                                                                   June 2001                            Green
                      Technical agreement                                                        January 2002                      Yellow
                      Final agreement                                                               March 2002

TASK 6.7 Wire Separation Requirements
                      Start                                                                                   June 2001                            Green
                      Technical agreement                                                        January 2002               Yellow !!!!Green
                      Final agreement                                                               March 2002

TASK 6.8  Wire Identification Requirements
                      Start                                                                                   June 2001                            Green
                      Technical agreement                                                        January 2002               Yellow !!!!Green
                      Final agreement                                                               March 2002

Green

GreenPINK
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TASK 6.9 Advisory Material for the new Wire Systems Rule
                      Start                                                                                   August 2001                       Green
                      Technical agreement                                                        January 2002                     Green
                      Final agreement                                                                March 2002

Final ATSRAC Report                                                                           June 29, 2002                     Green

Assumption: If there is an applicable existing JAR/ACJ and there is NOT a FAR/AC, then we will adopt the
JAR/ACJ.

Assistance Needed: ATSRAC comments to our submitted “DRAFTS’ MUST be received NLT May 10, 2002

Comments:         1. 22 persons did attend our  meeting on  3/18/02
                             2. Significant changes and/or accomplishments are “highlighted”
                             3. Additional meeting scheduled for May 20-24, 2002
                             4. Economic data will not be available by July, 2002. Not sure what and when.

Green
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Working Group/Task:  WSHWG #6 Co-Chairs: Jean-Luc Ballenghien
      Vid Variakojis

DATE:  March 28, 2002

Sub-Task # 6.4 Description:  Combine current wire system regulations into one sub-part
Concept:  Review the existing FAR/JAR paragraphs, ATSRAC and ARAC recommendations related to wire systems. Combine the
paragraphs as required. Make recommendations to the ATSRAC.

Work Plan: The WSHWG will form a Task Group for this task. The Task Group will work (via e-mail, telecons, faxes, etc) on their
assigned task) and bring the material to the WSHWG plenary meetings for discussion and acceptance. Coordinate the effort with the
ARAC ESHWG by enlisting their members to participate in the task during the concurrently held meetings. Coordinate with the
ATSRAC Task Groups 7, 8, and 9 by providing group meeting minutes and reports as required.

Deliverables: Proposed changes and combined regulations to FAR/JAR will be recommended. The output will be a document in the
ATSRAC Report format. A preliminary version suitable for preliminary legal and economic review will be delivered in December,
2001. The Final Report will be delivered in June 2002.

Status:  Task Group was established and Task Leader identified (Steve Slotte). The work was continued during the
ESHWG/WSHWG concurrent meeting of November, 2001. Less progress accomplished than it was planned and expected. It was
hoped to come to a final agreement in November. This was not achieved. Only three members of ESHWG were able to attend.
Ad Hoc “Editors” meeting was held in December 18/20, ‘01. FAR/JAR  “Subpart H - Electrical Wiring Interconnect System”
requirements were partially drafted and distributed to the combined ESHWG/WSHWG membership for comments. This document
was discussed during the January 28-31 and March 18-22  meetings and agreed upon. The combining the existing regulations task is
finished. Still need inputs from Sub-Tasks 6.6, 6.7, and 6.8 for new FAR/JAR requirements to make it complete document. A draft
copy is attached, see Document WS-27-03.

Roadblocks:  No real roadblocks except time and schedule.

Assistance Needed: Need ATSRAC comments before the May 20, 2002 meeting.
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Working Group/Task: WSHWG #6 Co-Chairs: Jean-Luc Ballenghien
      Vid Variakojis

DATE:  March 28, 2002

Sub-Task #6.5 Description: Identify design requirements to mitigate problems of aging in wire systems
Concept:  The WSHWG will identify requirements for the FAR 25/JAR 25 new wire system rule taking into account known
mitigation procedures that will decrease problems due to aging. These requirements will be based on the ATSRAC recommendations
contained in the Intrusive Inspection Report, Chapter 7, dated January 2001.

Work Plan:  The WSHWG will form a Task Group for this task. The Task Group will work (via e-mail, telecons, faxes, etc.) on their
assigned task and bring the material to the WSHWG plenary meetings for discussion and acceptance. Coordinate with the ATSRAC Task
Groups 7 and 9 by providing group meeting minutes and reports as required.

Deliverables:  New FAR/JAR regulations will be recommended. The output will be a document in the ATSRAC Report format. A
preliminary version suitable for preliminary legal and economic review will be delivered in February, 2002. The Final Report will be
delivered in June 2002.

Status:  Task Group was established and task leader was identified (Ashok Bhattacharya). Preliminary review of ATSRAC Intrusive
Inspection Report Chapter 7 recommendations was accomplished. The relevant recommendations were identified and assigned to
respective sections, other tasks, other ATSRAC working groups or deemed not applicable (e.g. R&D effort). To date, we did not
receive any comments from other working groups; however, other WG’s are being asked to give their inputs through integration effort
of Mike Nancarrow. We have completed our inputs into the integrated “Chapter 7” matrix. Ad Hoc “editors” meeting was held on
January 15-17/02. We did miss our commitment for a preliminary version delivery in February; however, we came to a technical
agreement in the January ’02 meeting and the final agreement during the March ’02 meeting. The document still needs to be
examined for dotting the “I’s” and crossing the “T’s”. A copy is attached for ATSRAC comments, see Document WS-17-06.

Roadblocks:  None known at present time.

Assistance Needed:  None required at this time



AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

ATSRACReportApril02 Rev1
7

Working Group/Task WSHWG #6 Co-Chairs: Jean-Luc Ballenghien
      Vid Variakojis

DATE:  March 28, 2002

Sub-Task #6.6 Description: Identify requirements for wire systems safety assessments
Concept:  The WSHWG will review FAR 25.1309, AC 25.1309-1A/B, and corresponding JAR-25 material and submit a
recommendation on whether particular means of compliance with FAR 25.1309 should be included in the new wire systems rule.

Work Plan: The WSHWG will form a Task Group for this task. The Task Group will work (via e-mail, telecons, faxes, etc) on their
assigned task) and bring the material to the WSHWG plenary meetings for discussion and acceptance. Coordinate the effort with the
ARAC ESHWG by enlisting their members to participate in the task during the concurrently held meetings. Coordinate with the
ATSRAC Task Groups 7 and 9 by providing group meeting minutes and reports as required.

Deliverables: Proposed changes and new FAR/JAR regulations will be recommended. The output will be a document in the ATSRAC
Report format. A preliminary version suitable for preliminary legal and economic review will be delivered in February 2002. The
Final Report will be delivered in June 2002.

Status: Task Group was established and task leader was identified (Steve Slotte). The work was not discussed during the
ESHWG/WSHWG concurrent meeting of August, 2001. Just ran out of time in a three and a half day meeting!  Ad Hoc “Editors”
meetings were held in December 18/20, ‘01. Preliminary version, consisting of FAR/JAR requirements and AC/ACJ guidance
material, was drafted and distributed to the combined ESHWG/WSHWG members. We did miss our commitment for a preliminary
version delivery in February; however, we came to a somewhat technical agreement in the January ’02 meeting. The hopes for a final
agreement during the March ’02 meeting on the FAR/JAR requirements and the AC/ACJ material did not materialize. While there is a
tentative consensus on the rule, the group is in complete disagreement on the AC/ACJ guidance material on how to analyze the EWIS.
Some of the Far/JAR and AC/ACJ words are included in the Draft Document WS-27-03 and AC/ACJ material in WS-41-01 attached.
An extra meeting is scheduled for May 20-24, 2002 to mitigate this problem.

Roadblocks:  None known at this time except time.

Assistance Needed: None required at this time.
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Working Group/Task: WSHWG #6 Co-Chairs: Jean-Luc Ballenghien
      Vid Variakojis

DATE:  March 28, 2002

Sub-Task #6.7 Description: Identify requirements for wire separation
Concept: The WSHWG will review existing FAR 25/JAR 25 requirements for wire separation and determine if a new comprehensive
wire separation regulation (in addition to the existing 25.1353 requirement) should be included in the new wire system rule sub-part.

Work Plan: The WSHWG will form a Task Group for this task. The Task Group will work (via e-mail, telecons, faxes, etc) on their
assigned task) and bring the material to the WSHWG plenary meetings for discussion and acceptance. Coordinate the effort with the
ARAC ESHWG by enlisting their members to participate in the task during the concurrently held meetings. Coordinate with the
ATSRAC Task Groups 7 and 9 by providing group meeting minutes and reports as required.

Deliverables: Proposed changes and new FAR/JAR regulations will be recommended. The output will be a document in the ATSRAC
Report format. A preliminary version suitable for preliminary legal and economic review will be delivered in February, 2002. The
Final Report will be delivered in June 2002.

Status: Task Group was established and task leader was identified (Issa Ghoreishi). Preliminary review of FAR/JAR paragraphs was
accomplished. The relevant paragraphs were identified. The work was continued during the ESHWG/WSHWG concurrent meeting of
November, 2001. Less progress than anticipated. Ad Hoc  “Editors” meeting held in January 15/17 to mitigate the schedule. Work
continued via e-mail. Preliminary version was not ready in February ’02; however, we came to a technical agreement in the January
’02 meeting and the final agreement of the FAR/JAR requirements during the March ’02 meeting. Work continues to define the
AC/ACJ guidance material. The output of this sub-task is included in the attached Draft Documents WS-27-03 and WS-41-01.

Roadblocks:  None known at present time.

Assistance Needed:  ATSRAC comments in time for the May 20-24, 2002 meeting
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Working Group/Task: WSHWG #6 Co-Chairs: Jean-Luc Ballenghien
      Vid Variakojis

DATE:  March 28, 2002

Sub-Task #6.8 Description: Identify requirements for wire identification
Concept: The WSHWG will examine the need for wire identification and provide a recommendation on effects due to system failure
of any particular system whose wire is contained in a given wire the need for special wire and/or wire bundle identification. This is to
be based on airplane level bundle.

Work Plan: The WSHWG will form a Task Group for this task. The Task Group will work (via e-mail, telecons, faxes, etc.) on their
assigned task) and bring the material to the WSHWG plenary meetings for discussion and acceptance. Coordinate with the ATSRAC
Task Groups 7 and 9 by providing group meeting minutes and reports as required.

Deliverables: New FAR/JAR regulations will be recommended. The output will be a document in the ATSRAC Report format. A
preliminary version suitable for preliminary legal and economic review will be delivered in February, 2002. The Final Report will be
delivered in June 2002.

Status: Task Group was established and task leader was identified (Jean-Luc Ballenghien).  Preliminary document will not be
delivered in January ’02. The work was continued and discussed during the WSHWG meeting of November, 2001. Progress was
achieved to keep the task moving. Much background information is collected and documented. We did miss our commitment for
delivery of a preliminary version in February. Started drafting the FAR/JAR and AC/ACJ wording during Ad Hoc “editors” meeting
of January 14/17. This document was discussed and progress made during the January 28-31 meeting and generally agreed on the
FAR/JAR words with the final agreement reached in the March 18-22, 2002 meeting. Still need more work to complete the
AC/ACJ guidance is required. The output of this sub-task is included in the attached Draft Documents WS-27-03 and WS-41-01.

Roadblocks:  None known at this time.

Assistance Needed: ATSRAC comments in time for the May 20-24, 2002 meeting are required
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Working Group/Task WSHWG #6 Co-Chairs: Jean-Luc Ballenghien
      Vid Variakojis

DATE: March 28, 2002

Sub-Task #6.9 Description: Recommend advisory guidance material for the new wire systems FAR/JAR sub-part
Concept: The WSHWG will provide recommended means of compliance with the requirements established from tasks 6.4 through
6.8. Existing advisory material may already provide acceptable means of compliance. If so, the WSHWG will identify where this
guidance exists. This will be accomplished through a review of existing advisory material, guidelines and policies regarding the design
and installation of wiring systems, as well as related ARAC recommendations. Based on this review, a recommendation will be made
to identify necessary changes considering the aging effects on wiring as noted in the previous recommendations submitted by
ATSRAC, and in particular the Intrusive Inspection report

Work Plan: The WSHWG will form a Task Group for this task. The Task Group will work (via e-mail, telecons, faxes, etc) on their
assigned task) and bring the material to the WSHWG plenary meetings for discussion and acceptance. Coordinate the effort with the
ARAC ESHWG by enlisting their members to participate in the task during the concurrently held meetings. Coordinate with the
ATSRAC Task Groups 7 and 9 by providing group meeting minutes and reports as required.

Deliverables: New AC/ACJ’s will be recommended. The output will be a document in the ATSRAC Report format. A preliminary
version suitable for preliminary legal and economic review will be delivered in April, 2002. The Final Report will be delivered in June
2002.

Status:  Task Group was established and Task Leader identified (Dave Tudor). The work was continued via e-mail and during the
ESHWG/WSHWG concurrent meeting of November, 2001. A working document of 40 pages was produced. The output of this task
depends upon timely completion of tasks 6.4!6.8. “Ad Hoc Editors” meeting was held on February 20-21/02 and a preliminary
AC/ACJ material was written and distributed to combined membership. Discussed extensively  during the March 18-22 meeting. The
WG did agree on some guidance material, but not all. Work is continuing in Sub-tasks 6.6, 6.7, and 6.8 . A Draft Report is attached for
ATSRAC comments. See Document WS-41-01.

Roadblocks:  None known at this time.

Assistance Needed:  ATSRAC comments in time for the May 20-24, 2002 meeting are required
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Timeline Summary 

M1 M2 M3 M4 M5 M7
6/11/14/01 
Lg Beach 

8/20/24/01
Toulouse

11/6/9/01
Seattle

1/28-2/1/02 
Paris

3/18-22/02 
 Montreal

6/10-14/02 
Toulouse 

•Submit recommendations to FAA as they are completed 
•All WSHWG reports must be ready by the July 2002 ATSRAC meeting

WSHWG 

ESWHGReview and Complete Fast Track Tasks

Tasks 
6.1 
6.2 
6.3 
6.4 

(Plan &
Schedule)

Task 
6.4 Final? 

6.5 
6.6 
6.7 
6.8 
6.9 

 

Tasks 
6.4  
6.5 
6.6 
6.7 
 6.8 
6.9 

 

Task 
6.4 Final 
6.5 Final 
6.6 Final 
6.7 Final 
6.8 Final 
6.9 Final 

Draft Report 

Finalize 
the 

Final 
Report

Tasks 
6.4 
6.5  
6.6  
6.7  
6.8   
6.9 

M6 
5/20-22 
Gatwick 
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